GES DAAC Operations Status
Week ending Wednesday, 05/29/02 (Day 149)

Past Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete. Working final interface issue

03/11 LaRC request to reprocess PGE02B for June & March 2000 | Complete (04/08)

04/01 MOSS 7 Complete.

04/15 LaRC request to reprocess PGE02B for Jan 02 — Feb 20, Original processing produced corrupted granules. Started
2002 early. Completed (04/29).

04/10 3 Additional 9940 drives being installed, and other misc Complete (04/10)
fixes

04/11 Oceans 6x Test Successfully completed (4/13)

02/25 MCST Contingency viaPDS Completed (04/10)

04/25 SPG11 integration (Aqua platform) Complete (04/08)

04/15 MOSS-7 Rerun on SPG11 Completed

04/22-26 Upgrade of IRIX on SPG10, SPG07, SPGO1 Completed

04/22-26 Upgrade SPG10 RAID Completed

Current Month

Date Activity Status
03/19 Install Spatial Sub Server in OPS Transition testing underway.
05/15 LaRC request to reprocess PGE02B for 40 selected daysin | Origina processing produced corrupted granules. Started
March — Oct, 2000 early In progress

05/01 Replace ICGO01 (Ingest) Challenge XL with Origin 2000 Completed.

05/07-09 Combined Oceans 6x, MOSS-7, Subsampler test Completed. Ocean pushing rates lower than expected

05/03 Land Request for processing 75 granules Completed.

05/04 18 - AQUA Launch Completed.

05/08 Atmosphere Request for 28 days Completed (05/21)

05/16 Oceans Collection 004 Reprocessing Push Completed 305-364 2000, 001-035, 38-39, 42-43 2001
(05/29)

05/20 Land Push Request for 12 Days Completed 8 days, restarted at MODAPS request
(05/28)

05/28 Install of large number of 6A.05 patches, including Testing for datapool isunderway

datapool custom code.

Upcoming Plans

Date Work Planned Status
February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
20 - Install RAID for archive Delayed until after SPG10 upgrade.
April: 01 - SAPM/Dprep Delay until 04/30. In testing.
July Seemless User Registration / EDG 3.4 Late July
07/23 - 6A.06 /BMGT
Silo 1V integration
August Solaris 8 Upgrade

October




